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REPORT STAT

The progress status as of this date is as follows:

Up to the present, a total of 210 detalils, sub-assemblies and main
assembly drawings have been released to purchasing and manufacture. They
include all castings and other long term items involved in this instrumentation,
most of which have been delivered and are presently in inspection by quality
control. Some of the items not released by engineering as yet are those pertain-
ing to the control system and the interferometer installation, partly because we

have not received any of the equipment to be supplied by the Government.

Others are those pertaining to the vacuum system such as final location

of vacuum lines, negative pressure controls and the control panel.S17\T

There are a few engineering items still remaining, such as up-dating of some
drawings and the design of some small sheet metal covers, which however, does by

no means retard general manufacture.

What did retard general manufacture to quite an'exient was; firstly,
the delay in receiving the castings at the promised time with a subsequent loss of
at least three to four weeks of manufacturing time and secondly, the necessity
of having to reject some of the castings due to errors on part of the foundries,
Due to unanticipated backlogs on part of our vendors, delivery of high precision
items on order extends itself throughout the month of December with some essential
items not to be expected before January 13, 1964, which means that such an item
cannot be expected to be released by quality control until January 20, 1964,

Even so, some assemblics will require subsequent lapping operations,

accurate to 0.00005 inch, a time consuming operation.

In view of the above, delivery is anticipated by the end of February 1964.
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